
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009214 MP102.4/ XE, XW, SW & SE-Lines

Calculated by Date Work Started Date Work Completed  Date

T. Rushton 9/20/2021 8/25/2021

Inspector Date Reviewed by Date
T. Rushton 9/20/2021 JH 9/29/2021

Checked by Date Materials Mgr. Date Materials

Dean A. Long 10/1/2021 No

B.I.#13 - Roadway Excavation Incl. Haul - C.Y. 
                        Groups 3 & 4
                 At present time the contractor is excavating both the XE and XW-Lines 
                 simultaneously in the BR90/154 area.

                 WSDOT Survey of the area has concluded to date:  
( SEE ATTACHED PDF )

                    Planned Quantities are as follows:  Group-3 (XW & SW-Lines) = 840.00 C.Y.
                                                                                 Group-4 (XE & SE-Lines) = 12,380.00 C.Y.
                                                                                                                     Total = 13,220.00 C.Y.

                  There has been a total removal of:    6,852.57 Net C.Y.
-  639.77 Net C.Y. (Previously Paid)

                     Total Removed this Pay Period =  6,212.80 C.Y. 

PAY = 6,212.8 C.Y.

measured by survey see attached
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Posted By Checked By Est. No.
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0013 ROADWAY EXCAVATION 
INCL. HAUL 

4 9/20/21 C.Y. 6,212.8 1138 DAL 10/1/21 EK 10/1/21 38

Attachments



DOT Form IP 422-635ER EF
       Revised 4/2009

201014_XE_TOPO vs 
210921_TOPO.pdf
Adobe Acrobat Document
64.1 KB

C9214_201014_XE_TOP
O vs 210706_TOPO.pdf
Adobe Acrobat Document
269 KB



WSDOT Triangle Volume Report

Report Created:  9/22/2021
Time:  6:21am

Mode:  Entire Surface

Original Surface:  201014_XE_TOPO

Description:  

Preference:  WSDOT

Type:  Existing

Design Surface:  210921_FIN_TOPO

Description:  

Preference:  WSDOT

Type:  Existing

Cut Factor:  1.000

Fill Factor:  1.000

Cut:  189117.50 cu ft

Fill:  4098.25 cu ft

Net:  185019.26 cu ft

Cut:  7004.35 cu yd

Fill:  151.79 cu yd

Net:  6852.57 cu yd
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WSDOT Triangle Volume Report

Report Created:  7/12/2021
Time:  11:06am

Mode:  Entire Surface

Original Surface:  201014_XE_TOPO

Description:  

Preference:  WSDOT

Type:  Existing

Design Surface:  210706_TOPO

Description:  

Preference:  Default

Type:  Existing

Cut Factor:   1.000

Fill Factor:   1.000

Cut:  18391.89 cu ft

Fill:  1118.12 cu ft

Net:  17273.77 cu ft

Cut:  681.18 cu yd

Fill:  41.41 cu yd

Net:  639.77 cu yd
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